
sz: 
de maximis, inc. 

Via Electronic Mail 

September 15, 2017 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
August 2017 Monthly Progress Report #040 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the August 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

~~~f 
Project Coordinator 

BLU/MHS 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950117
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MONTHLY PROGRESS REPORT - #040 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: August 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Demobilization of the office and equipment trailers from the Site was completed 
on August 11, 2017. 

• On August 18, 2017, the Gary Development Landfill Site Group (Respondents) 
received final comments from the United States Environmental Protection 
Agency (EPA) on the Respondents July 20, 2017 Responses to EPA Comments 
on the human health and ecological risk assessment approach memorandum 
(RA Approach Memo), dated May 26, 2017. EPA was notified via email dated 
August 29, 2017, that the Respondents contractor would proceed with the human 
health and ecological risk assessments in accordance with the RA Approach 
Memo, the Group's July 20, 2017 responses to EPA's July 5, 2017 comments, 
and EPA's August 18, 2017 comments to those responses. At EPA's request, a 
conference call between representatives for EPA, the Indiana Department of 
Environmental Management (IDEM) and the Respondents is scheduled for 
September 12, 2017 to review comments in which EPA has concerns, and to 
discuss the path forward . 

• During the reporting period , the Respondents received a letter from EPA 
(undated) approving the reduction of the Financial Assurance requirement from 
$2,000,000 to $813,600. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Consistent with prior notification to EPA, mowing of paths and the sixth water 
level gauging event were performed on August 29, 2017. 
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES/ DELIVERABLES 

• In early September, provide EPA with a preliminary unvalidated data summary 
from the July 2017 groundwater sampling event. Validated results (PDF 
laboratory package and EQulS database file) will also be provided to EPA by 
September 23, 2017. 

• Fund EPA's Future Response Costs invoice, received on August 14, 2017, in the 
amount of $130,748.56. 

• Participate in a conference call with EPA, scheduled for September 12, 2017, 
regarding the human heaith and ecological risk assessments. 

• Continue evaluation of management options associated with materials identified 
during the building inspection, and propose appropriate handling to EPA. 

• The fourth , and final, quarterly groundwater sampling event and the seventh and 
final water level gauging event are scheduled to begin on October 9, 2017. 

• Following the final groundwater sampling event, liquid investigation derived 
waste (IDW) will be transported and disposed of at a previously approved facility. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Pursuant to EPA direction, groundwater samples collected during the fourth 
quarterly event will be analyzed for 1,4-dioxane. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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